

Team Midterm Report

<https://github.com/Dredman72/security-log-threat-timeline>

Project: Intelligent Security Log Summarization and Threat Timeline Generation

Course: CSC 482 Capstone Project 2

Team: Project Team 2

Team Members: Derrick Redman, Zion Moore, Oriah Molton-Bowman

Reporting Period: Weeks 1-4, June 1-June 28, 2026

Project Overview

Our team project is a Flask-based security log analysis tool. The prototype allows a user to paste or upload security logs, sends the log content to the OpenAI API using the tested assignment model, and returns a structured security report. The report is designed to include an executive summary, risk level, attack type, affected assets, indicators of compromise, key findings, a chronological threat timeline with evidence, and recommended actions.

The goal is to help a security analyst or instructor understand raw security logs faster by reducing log noise, organizing events, and presenting the most important findings in a report-style format.

Milestones Achieved

Done	Dates	Milestone	Brief Description
[x]	June 1-7	Week 1: Project kickoff and requirements	The team confirmed the project topic, team roles, initial scope, target log types, and the need for a runnable prototype.
[x]	June 8-14	Week 2: Data model, sample logs, and output format	The team defined the shared backend, LLM, and frontend structure. Derrick created the LLM output format, Zion created the backend event schema and sample logs, and Oriah created the frontend report/timeline wireframe.
[x]	June 15-21	Week 3: Log ingestion and parser validation	Zion completed an initial parser prototype and normalized output. Derrick created the parser output validation checklist. The team reviewed the parser structure against the fields needed for the LLM and report display.
[x]	June 22-28	Week 4: LLM integration and structured summarization	Derrick refined the OpenAI prompt and fallback behavior. Zion prepared AI-ready parser input for the LLM workflow. Oriah's Week 4 frontend report-section design is still pending final evidence.

Subtasks Completed

Week 1 Subtasks

Member	Subtask	Brief Description
Derrick	Initial prototype framework	Created the first Flask/OpenAI project structure with setup instructions and milestone TODO planning.
Derrick	Team coordination	Confirmed the project goal and helped organize team responsibilities.
Zion	Backend planning	Identified backend/log processing needs and the type of parser output required for the project.
Oriah	Frontend planning	Identified the frontend report sections and timeline display needs.

Week 2 Subtasks

Member	Subtask	Brief Description
Derrick	LLM prompt and JSON output draft	Defined the report fields the OpenAI output should include: executive summary, risk level, attack type, affected assets, IOCs, key findings, timeline events, evidence, and recommended actions.
Zion	Canonical event schema	Defined parsed event fields such as timestamp, source, host, user, event type, severity, description, evidence, and raw event.
Zion	Sample parser data	Created a sample CSV security log to support parser testing.
Oriah	Report/timeline wireframe	Created a PowerPoint wireframe showing how the final report and timeline should be organized.

Week 3 Subtasks

Member	Subtask	Brief Description
Derrick	Parser output validation checklist	Created <code>PARSER_OUTPUT_VALIDATION_CHECKLIST.md</code> to verify that backend parser output supports the LLM prompt and frontend report.
Derrick	Parser review	Reviewed Zion's parser output and recommended improvements such as source IP, destination IP, standardized event types, and raw event preservation.
Zion	Backend health check	Verified the parser prototype health check returned <code>status: ok</code> .
Zion	CSV parser test	Tested the parser using sample CSV logs and confirmed it parsed 4 events and identified 3 High/Critical events.
Zion	Normalized JSON output	Generated parser output using the canonical event schema.
Zion	Starter report output	Generated a starter HTML security report with an executive summary, validation warnings, and a threat timeline table.
Oriah	Frontend parsed-event planning	Confirmed the needed parsed event fields, received the Flask/HTML framework direction, and completed Week 3 planning for a basic parsed-event frontend placeholder.

Week 4 Subtasks

Member	Subtask	Brief Description
Derrick	Refined OpenAI summarization prompt	Improved prompt instructions so the model returns concise, structured JSON report output.
Derrick	Improved fallback handling	Added safer JSON parsing, report normalization, missing field defaults, and clear error messages for incomplete or invalid model output.
Derrick	Upload handling review	Clarified supported uploaded file types and added clear handling for raw <code>.evt.x</code> files and oversized uploads.
Zion	Parser-to-LLM input preparation	Prepared normalized parser output in an AI-ready format so parsed events can be passed into the OpenAI summarization workflow.
Oriah	Report section planning	Pending Week 4 evidence. Oriah still needs to provide a report-section design or frontend update showing executive summary, risk, findings, timeline, and recommendations in the browser/report layout.

Testing and Demo Evidence

The following tests were completed or prepared as evidence for the midterm report. Screenshots should be inserted into the submitted version of this report.

Test 1: Flask Homepage Loads

Purpose: Confirm the web application starts correctly and displays the log input form.

Procedure: The team ran the Flask application locally and opened `http://127.0.0.1:5000/`.

Expected Result: The page displays the application title, paste-log text box, file upload control, and Analyze Logs button.

Result: Passed. The Flask homepage loaded successfully.

Screenshot Evidence: Insert screenshot of Flask homepage.

Test 2: OpenAI API Key and Usage

Purpose: Confirm the app can connect to OpenAI using the local `.env` API key without exposing the key.

Procedure: Derrick confirmed the API key exists locally, ran the application, submitted sample logs, and checked the OpenAI usage page.

Expected Result: OpenAI usage increases after analysis, and the application returns a report.

Result: Passed. OpenAI usage showed API activity, confirming the app sent requests successfully.

Screenshot Evidence: Insert screenshot of OpenAI usage page with no API key shown.

Test 3: Sample SSH and Firewall Log Analysis

Purpose: Confirm the app can summarize suspicious security activity and generate report sections.

Procedure: Derrick pasted sample Linux SSH and firewall logs showing repeated failed SSH logins, a successful root login, a privileged command reading `/etc/shadow`, and a firewall block.

Expected Result: The app returns an executive summary, risk level, attack type, affected assets, indicators of compromise, key findings, timeline events with evidence, and recommended actions.

Result: Passed. The output was structured and demo-ready.

Screenshot Evidence: Insert screenshot showing sample logs pasted into the app and report output.

Test 4: Threat Timeline Evidence

Purpose: Confirm timeline events include timestamp, source, severity, details, and supporting evidence.

Procedure: The team reviewed the generated timeline section after submitting sample logs.

Expected Result: Timeline events are chronological and include evidence from the original log lines.

Result: Passed. Timeline entries included timestamps, source fields, severity badges, details, and evidence.

Screenshot Evidence: Insert screenshot of threat timeline section.

Test 5: Parser Output Validation

Purpose: Confirm Zion's parser output matches the fields needed by the LLM and frontend.

Procedure: Derrick reviewed Zion's normalized parser output against `PARSER_OUTPUT_VALIDATION_CHECKLIST.md`.

Expected Result: Parser output includes required fields such as timestamp, source, host, user, event type, severity, description, evidence, and raw event.

Result: Passed with improvement notes. Derrick recommended adding `source_ip` and `destination_ip` when available, standardizing event type names, and preserving the original raw event.

Screenshot Evidence: Insert screenshot of parser output and checklist review.

Test 6: Fallback Behavior Review

Purpose: Confirm the app handles incomplete or imperfect OpenAI output gracefully.

Procedure: Derrick updated the app so model output is normalized before display and missing fields are filled with safe defaults.

Expected Result: The app does not crash when the model output is missing fields, incomplete, or wrapped in formatting.

Result: Passed by code review and local function checks.

Screenshot Evidence: Insert screenshot of successful report output or terminal check if used.

Test 7: AI-Ready Parser Input Review

Purpose: Confirm Zion's normalized parser output can support Derrick's OpenAI summarization workflow.

Procedure: The team reviewed the AI-ready parser input structure against the expected LLM/report fields.

Expected Result: Parser output should include enough normalized event detail to support summary, risk level, key findings, timeline events, evidence, and recommended actions.

Result: Passed. Zion's Week 4 parser-to-LLM input work is complete for the current prototype stage.

Screenshot Evidence: Insert screenshot of `examples/ai-ready-parser-input.json` or `docs/week4-ai-ready-parser-input.md`.

Pending Test: Week 4 Frontend Report Section Design

Purpose: Confirm Oriah's Week 4 frontend/report section design is ready for the shared Flask/HTML prototype.

Status: Pending. Oriah needs to provide screenshot evidence, an updated mockup, or a frontend file showing the report sections for executive summary, risk, findings, timeline, and recommendations.

Lessons Learned

- The team learned that the backend parser, LLM prompt, and frontend report must share the same data structure.
- Derrick learned that structured prompt design is important because the frontend depends on consistent report fields.
- Zion's parser work showed that normalized event fields are necessary before the system can reliably summarize logs.
- Oriah's wireframe showed that frontend planning helps define what backend and LLM fields are needed.
- The team learned that GitHub collaboration requires clean file organization, clear commit messages, and avoiding private files such as `.env`.
- The team also learned that local testing and VM deployment are different. `127.0.0.1` works only on the computer running the app, while VM deployment requires the app to listen on the VM network and use port 80 or 443.

Team Member Contributions

Team Member	Role	Contributions So Far
Derrick Redman	Team Leader + AI/LLM Specialist	Created the Flask/OpenAI prototype, confirmed the tested OpenAI model, refined the LLM prompt, improved fallback handling, created the parser validation checklist, updated README/project documentation, created GitHub repository, coordinated team direction, and reviewed team deliverables.
Zion Moore	Backend & Log Processing Lead	Created the canonical event schema, created sample CSV security logs, built the first parser prototype, ran backend health checks, parsed sample events, identified High/Critical events, generated normalized JSON output, produced a starter HTML security report, and prepared AI-ready parser input for Week 4 LLM integration.

Team Member	Role	Contributions So Far
Oriah Molton-Bowman	Frontend & Visualization Lead	Created the Week 2 PowerPoint report/timeline wireframe, planned frontend sections, identified frontend data fields, planned timeline display behavior, requested parsed sample data, and completed Week 3 parsed-event/frontend planning. Week 4 report-section design evidence is still pending.

Progress Compared to Plan

The team has progressed mostly according to the project plan, timeline, and schedule.

Weeks 1, 2, and 3 are complete. Derrick's Week 4 LLM prompt and fallback handling tasks are complete. Zion's Week 4 parser-to-LLM input preparation is complete. Oriah's Week 4 report-section design task remains pending until she provides a frontend mockup, screenshot, or file update showing the browser/report layout.

Plan Adjustment

No major plan adjustment is required. The team will continue using Flask and HTML as the shared framework. The next coordination step is for Oriah to use the confirmed report labels and Zion's sample normalized parser output to finish the Week 4 report-section design.

The Week 5 focus remains threat timeline generation logic and interactive timeline prototype work.

Team Sign-Off

Each team member must sign before submission.

Team Member	Role	Signature	Date
Derrick Redman	Team Leader + AI/LLM Specialist	_____	_____
Zion Moore	Backend & Log Processing Lead	_____	_____
Oriah Molton-Bowman	Frontend & Visualization Lead	_____	_____